ECS Configuration Change Ft:?ﬂ'uest Page 1 of 2 Page(s)

1. Originator 2.  Log Date: 3. CCR #: 4, Bev: | 5 Tel; 6 RAm#: | 7. Dept.
Evan Winslon N "’ ﬂ'a—{'m O0=1063 | — |a01005.0048 2013 DEVICO

8. CCR Title: Software Version 58.06 PSR. Delivery to the DAACE

9. W:ﬂ ate 10. Class | 11. Type: 12. Need Date: 10NOVZ000
. CCR
G re R 11(2/ I

13. Dtﬁcyer%z:r:fﬂate 14. Category of Change: 15, Priority: {If "Emeargancy”
% V"i._ T ) Update ECS Bassline Doc fill In Block 26).
sfﬁ«/ Ké-"a'f-’l L})(:é? r’.’/’lzl,} B Rouline

16. Documentation/Drawings Impacied: 17. Schedule 18, Clis) Affected: Al
MIA Impact:
M B
19, Release Affected by this Change: 20, Date due to Customer: | 21, Estimated Cost:
5B n'a Mone - Under 100K

#2. Source Reference:  [INCR (attach) [ _lAction tem [ |Tech Ref. [ JGSFC [ElDther:
PSR of Version 5B.06 software .

23, Problem: (use additional Sheets if necessary) ﬂn&"

Version 5B.06 PSH (release 1o the DAACS). MP/

CM has provided TAR files of all 58.06 bassline fo the SMC. Files Include: SUNSE, SGI6n3E2 and IRIXE.5, , 6.2 Toolki (all
flavorsiand 6.5 Toolkt (all flavors).  Mote: CM has already provided these TAR files 1o ihe SMC (by authoriziion of a previcus CCR)

-- &0 no additional action required of Chclearcase

24, Proposed Solulion: (use additional sheets if necessary)
Upon swccessiul PSR, approved 5B.06 release to the DAACs,  PVC and WATC has already taken defivery of TAR files by
authorization of a previous CCR (umaver 10 lest),

25, Alternate Solution: {use additional sheets if necessary)
dng

26, Consequences il Change(s) are not approved: (use additional sheets if necessary)
Delays in IRIXE.5 transiion schedules,

27, Jusiification for Emergency (If Block 15 is “Emergancy™):
Meads o be delivered by 10 MOV 2000 so that DAAGC installation and testing can begin and IRIX transition schedules

can be met, EWJ ;
28. Site(s) Affected: [JEDF [APVC Eﬂif C TAGSFC TdLaAC [ANSIDC EJSMC [IAK LWPL

[Jeoc []i0G Test Call her

29, Beard Camments: 30, Work Assigned To: | 31. CCR Closed Date:

32. EDFSCDV CCB Chair [Sign/Date): Disposition: Approved App'Com. Dmapproved Withdraw Fwd'ESDIS EREB
Fwd/ECS

33. M&D CCB Cfiaid(Slan/Date): Disposition: iagroved: App/Com  Disapproved Withdraw Fwd/ESDIS ERE
:1 U ulalea FWd/ECS

. EGS CCB CHair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwo/ESDS EAB
FedESDIS

CMO1JATD ECS/EDFISCOV/MED

ORIGINAL




L
ADDITIONAL SHEET

CCR #: ﬂﬁfﬂﬂﬁev: — Originator: Evan Winston
Telephone: 301.925.0348 Office: DEVICO

Title of Change: Software Version 58.06 Tumover To Test. Provide fo VATE and PYG,

Dolivery Instructions for 5B.06 Turnover to Test:

MOTE: ALL of the ACTIONS indicated belew have already completed (by authorization of a previcus CCR) except SMC delivery
of TAR flles 1o the DAACE,

For thie tumowear, CM will nesd run makedeliver 1o build TAR liles fram the SBEOE
bassaline,

TAR fil=(s} for the TOOLKIT {6.2) all flavors,

TAR fibe(s) tor the TOOLKIT (6,5 all flavoss,

TAR fikz(s) for the software for the Sun 55 Platforms,

TAR file(s) lor the software for he 3G (6.2) Platlorms,

TAR file{s) for the software for the IRIXES Pladorme and,

TAR fil=(=) for the software for the HP Platioms.

L3 will need 1o make available & listing of the TAR files and checksums of the TAR fles.
CM will need fo deliver the TAR fles to the SMC.

The SMC will make these filkes available 1o the VATC and PYVC onky.

Installation Instruclions for (he 58.06 Saltware is being provided under separata cover.

CAMO1AJADD
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